
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/28/2004

ESTIMATE SUMMARY 14:31:18

CONTID: C13228         ESTIMATE NO: 0020 PROG 1999

PCN: 13228-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WINTER PARK - EAST PERCENT TIME:

PROJECT NO: NH 0403-041                   

WINTER PARK - EAST

NAME OF ROAD: 040A

PROJECT COUNTIES: GRAND

CONTRACTOR:

AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 01/25/2004 DATE TIME STARTED 06/05/2002

18450 E. 28th Ave. DATE LET 04/25/2002 DATE WORK BEGAN 06/05/2002

 DATE AWARDED 05/07/2002 DATE TIME STOPPED 10/01/2004

 DATE CONTRACT EXECUTED 03/31/2002 DATE ACCEPTED 10/01/2004

Aurora CO 80011     303-363-1000 DATE NOTICE TO PROCEED 06/05/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,492,999.92 PARTICIPATING $ $ 9,813.34

AWARD PROJECT AMT: 9,268,350.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
115,934.16

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -45.50

SECURITIES ENCUMBERED 45.50

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.76

WORK DAYS

WORK DAYS

84.14%

1,505,547.45

9,813.34

125,747.50

125,747.50

$

$

$

$

7,817,035.47

170,417.00

7,987,452.47

132,989.13

8,120,441.60

-41,994.95

41,994.95

8,120,441.60

0.00

AMOUNT DUE 8,120,441.60 125,747.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 125,747.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

263.0 TIME ALLOW: 314

ORIG TIME ALLOW: 255
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PCN: 13228-BID    ESTIMATE RUN 01/28/2004

PROJECT: NH 0403-041                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

165,000.00000 165,000.001.000

0.00

0010 REMOVAL OF STRUCTURE 11.000

0.000

202-00001  
 

16.000

EACH

3,600.00000 39,600.0011.000

0.00

0015 REMOVAL OF GABION 26.000

0.000

202-00029  
 

26.000

CY  

57.00000 1,482.0026.000

0.00

0020 *REMOVAL OF PIPE 841.500

0.000

202-00035  
 

936.000

LF  

25.00000 21,037.50841.500

0.00

0025 *REMOVAL OF DELINEATOR 80.000

0.000

202-00090  
 

80.000

EACH

10.00000 800.0080.000

0.00

0030 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

1,671.000

SY  

8.78000 0.000.000

0.00

0035 *REMOVAL OF GROUND SIGN 5.000

0.000

202-00810  
 

25.000

EACH

100.00000 500.005.000

0.00

0040 REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

2.000

EACH

260.00000 0.000.000

0.00

0045 *REMOVAL OF ROAD CLOSURE GATE 1.000

0.000

202-01030  
 

2.000

EACH

150.00000 150.001.000

0.00

0050 *REMOVAL OF GUARDRAIL TYPE 3 8,815.500

0.000

202-01130  
 

8,212.000

LF  

2.50000 22,038.758,815.500

0.00

0055 PLUG CULVERT 3.000

0.000

202-04001  
 

3.000

EACH

3,000.00000 9,000.003.000

0.00
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PCN: 13228-BID    ESTIMATE RUN 01/28/2004

PROJECT: NH 0403-041                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 98,792.100

0.000

203-00010  
 

98,792.000

CY  

9.05000 894,068.5198,792.100

0.00

0065 BLADING 0.000

0.000

203-01500  
 

3.000

HOUR

140.00000 0.000.000

0.00

0070 BACKHOE 16.000

0.000

203-01510  
 

16.000

HOUR

140.00000 2,240.0016.000

0.00

0075 DOZING 0.000

0.000

203-01550  
 

0.000

HOUR

130.00000 0.000.000

0.00

0080 TRUCK (DUMP) 0.000

0.000

203-01582  
 

0.000

HOUR

100.00000 0.000.000

0.00

0085 POTHOLING 44.000

0.000

203-01597  
 

47.000

HOUR

190.00000 8,360.0044.000

0.00

0090 STRUCTURE EXCAVATION 1,856.400

0.000

206-00000  
 

1,278.000

CY  

6.40000 11,880.961,856.400

0.00

0095 SHORING 0.990

0.010

206-01750  
 

1.000

L S 

303,333.63000 303,333.631.000

3,033.34

0100 TOPSOIL 4,914.400

0.000

207-00205  
 

6,922.000

CY  

11.00000 54,058.404,914.400

0.00

0105 *EROSION LOG (SPECIAL) 6,803.000

0.000

208-00006  
 

7,006.000

LF  

4.40000 29,933.206,803.000

0.00

0110 STORM DRAIN INLET PROTECTION 29.000

0.000

208-00050  
 

39.000

EACH

500.00000 14,500.0029.000

0.00
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PCN: 13228-BID    ESTIMATE RUN 01/28/2004

PROJECT: NH 0403-041                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EROSION CONTROL SUPERVISOR 0.925

0.000

208-00200  
 

1.000

L S 

13,000.00000 12,025.000.925

0.00

0120 RESET STRUCTURE 0.000

0.000

210-00001  
 

0.000

EACH

5,500.00000 0.000.000

0.00

0125 *RESET LIGHT STANDARD 3.000

0.000

210-00750  
 

3.000

EACH

4,000.00000 12,000.003.000

0.00

0130 *RESET GROUND SIGN 1.000

0.000

210-00810  
 

46.000

EACH

140.00000 140.001.000

0.00

0135 MODIFY MANHOLE 2.000

0.000

210-04015  
 

2.000

EACH

1,600.00000 3,200.002.000

0.00

0140 ADJUST VALVE BOX 3.000

0.000

210-04050  
 

3.000

EACH

500.00000 1,500.003.000

0.00

0145 *SEEDING (NATIVE) 7.220

0.000

212-00006  
 

14.100

ACRE

930.00000 6,714.607.220

0.00

0150 *MULCHING 3.600

0.000

213-00000  
 

9.800

ACRE

470.00000 1,692.003.600

0.00

0155 *MULCH TACKIFIER 1,080.000

0.000

213-00061  
 

2,940.000

LB  

3.00000 3,240.001,080.000

0.00

0160 *SOIL RETENTION BLANKET (SPECIAL) 0.000

0.000

216-00030  
 

901.000

SY  

5.00000 0.000.000

0.00

0165 *SOIL RETENTION BLANKET (STRAW/COCONUT) 11,703.300

0.000

216-00041  
 

19,834.000

SY  

1.50000 17,554.9511,703.300

0.00
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PCN: 13228-BID    ESTIMATE RUN 01/28/2004

PROJECT: NH 0403-041                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

0.000

TON 

17.00000 0.000.000

0.00

0175 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 169.790

0.000

403-00720  
 

169.790

TON 

95.00000 16,130.05169.790

0.00

0180 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 21,406.120

0.000

403-34701  
 

36,944.520

TON 

31.00000 663,589.7221,406.120

0.00

0180 MATERIAL ALLOWANCE HBP (GR SX)(75) AGGREGATES 0.000

15,000.000TON 

8.00000 120,000.0015,000.000

120,000.00

0185 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,305.780

0.000

411-03352  
 

1,503.070

TON 

200.00000 261,156.001,305.780

0.00

0190 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 0.000

0.000

411-03355  
 

753.530

TON 

270.00000 0.000.000

0.00

0195 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,383.650

0.000

411-10255  
 

5,491.000

GAL 

1.00000 2,383.652,383.650

0.00

0200 GEOTEXTILE (EROSION CONTROL) (CLASS A) 64.000

0.000

420-00100  
 

386.000

SY  

2.40000 153.6064.000

0.00

0205 *DRILLED CAISSON (42 INCH) 58.000

0.000

503-00042  
 

58.000

LF  

520.00000 30,160.0058.000

0.00

0210 RIPRAP (12 INCH) 63.300

0.000

506-00212  
 

95.000

CY  

67.00000 4,241.1063.300

0.00

0215 RIPRAP (18 INCH) 29.400

0.000

506-00218  
 

29.000

CY  

67.00000 1,969.8029.400

0.00
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PCN: 13228-BID    ESTIMATE RUN 01/28/2004

PROJECT: NH 0403-041                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

17.200

CY  

870.00000 0.000.000

0.00

0225 18 INCH CORRUGATED STEEL PIPE 1,928.700

0.000

603-10180  
 

2,002.000

LF  

48.00000 92,577.601,928.700

0.00

0225 MATERIAL ALLOWANCE 18" CSP 40.300

0.000LF  

6.83000 275.2540.300

0.00

0230 24 INCH CORRUGATED STEEL PIPE 913.400

0.000

603-10240  
 

896.000

LF  

49.00000 44,756.60913.400

0.00

0230 MATERIAL ALLOWANCE 24" CSP 0.000

0.000LF  

9.09000 0.000.000

0.00

0230 MATERIAL ALLOWANCE 24" CSP 0.000

0.000LF  

9.09000 0.000.000

0.00

0230 MATERIAL ALLOWANCE 24" CSP 0.000

0.000LF  

9.09000 0.000.000

0.00

0235 30 INCH CORRUGATED STEEL PIPE 107.000

0.000

603-10300  
 

107.000

LF  

50.00000 5,350.00107.000

0.00

0235 MATERIAL ALLOWANCE 30" CSP 0.000

0.000LF  

11.37000 0.000.000

0.00

0240 36 INCH CORRUGATED STEEL PIPE 174.000

0.000

603-10360  
 

174.000

LF  

58.00000 10,092.00174.000

0.00

0240 MATERIAL ALLOWANCE 36" CSP 0.000

0.000LF  

13.64000 0.000.000

0.00
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PCN: 13228-BID    ESTIMATE RUN 01/28/2004

PROJECT: NH 0403-041                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 42 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10420  
 

0.000

LF  

62.00000 0.000.000

0.00

0245 MATERIAL ALLOWANCE 42" CSP 41.000

0.000LF  

16.12000 660.9241.000

0.00

0250 48 INCH CORRUGATED STEEL PIPE 57.000

0.000

603-10480  
 

57.000

LF  

80.00000 4,560.0057.000

0.00

0250 MATERIAL ALLOWANCE 48" CSP 0.000

0.000LF  

18.41000 0.000.000

0.00

0255 21 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 103.900

0.000

603-15021  
 

104.000

LF  

51.00000 5,298.90103.900

0.00

0255 MATERIAL ALLOWANCE 21" CSP ARCH 8.099

-8.099LF  

8.65000 0.000.000

-70.06

0260 18 INCH STEEL END SECTION 4.000

0.000

603-30018  
 

8.000

EACH

210.00000 840.004.000

0.00

0260 MATERIAL ALLOWANCE 18" CSPES 3.000

0.000EACH

73.50000 220.503.000

0.00

0265 24 INCH STEEL END SECTION 10.000

0.000

603-30024  
 

21.000

EACH

250.00000 2,500.0010.000

0.00

0265 MATERIAL ALLOWANCE 24" CSPES 10.000

0.000EACH

106.94000 1,069.4010.000

0.00

0270 30 INCH STEEL END SECTION 1.000

0.000

603-30030  
 

1.000

EACH

360.00000 360.001.000

0.00
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PCN: 13228-BID    ESTIMATE RUN

PROJECT: NH 0403-041                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0270 MATERIAL ALLOWANCE 30" CSPES 0.000

0.000EACH

203.34000 0.000.000

0.00

0275 36 INCH STEEL END SECTION 5.000

0.000

603-30036  
 

6.000

EACH

440.00000 2,200.005.000

0.00

0275 MATERIAL ALLOWANCE 36" CSPES 0.000

0.000EACH

269.21000 0.000.000

0.00

0280 42 INCH STEEL END SECTION 0.000

0.000

603-30042  
 

0.000

EACH

730.00000 0.000.000

0.00

0280 MATERIAL ALLOWANCE 42" CSPES 1.000

0.000EACH

524.08000 524.081.000

0.00

0285 48 INCH STEEL END SECTION 2.000

0.000

603-30048  
 

2.000

EACH

910.00000 1,820.002.000

0.00

0290 8 INCH PLASTIC PIPE 366.000

0.000

603-50008  
 

366.000

LF  

50.00000 18,300.00366.000

0.00

0290 MATERIAL ALLOWANCE 8" PLASTIC PIPE 0.000

0.000LF  

3.10000 0.000.000

0.00

0295 INLET TYPE C (5 FOOT) 8.000

0.000

604-00305  
 

12.000

EACH

2,300.00000 18,400.008.000

0.00

0300 INLET TYPE C (10 FOOT) 4.600

0.000

604-00310  
 

6.000

EACH

3,200.00000 14,720.004.600

0.00

0305 INLET TYPE C (15 FOOT) 0.600

0.000

604-00315  
 

1.000

EACH

4,500.00000 2,700.000.600

0.00
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PCN: 13228-BID    ESTIMATE RUN 01/28/2004

PROJECT: NH 0403-041                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 INLET TYPE R  L 5 (10 FOOT) 1.000

0.000

604-19110  
 

1.000

EACH

4,800.00000 4,800.001.000

0.00

0315 VANE GRATE INLET SPECIAL (5 FOOT) 9.000

0.000

604-25006  
 

9.000

EACH

4,000.00000 36,000.009.000

0.00

0315 MATERIAL ALLOWANCE VANE GRATE & FRAME 0.000

0.000EACH

768.00000 0.000.000

0.00

0320 VANE GRATE INLET SPECIAL (10 FOOT) 4.000

0.000

604-25011  
 

4.000

EACH

4,000.00000 16,000.004.000

0.00

0320 MATERIAL ALLOWANCE VANE GRATE & FRAME 0.000

0.000EACH

768.00000 0.000.000

0.00

0325 VANE GRATE INLET SPECIAL (15 FOOT) 2.000

0.000

604-25016  
 

2.000

EACH

5,000.00000 10,000.002.000

0.00

0325 MATERIAL ALLOWANCE VANE GRATE & FRAME 0.000

0.000EACH

768.00000 0.000.000

0.00

0330 MANHOLE SLAB BASE (5 FOOT) 0.000

0.000

604-30005  
 

2.000

EACH

2,400.00000 0.000.000

0.00

0335 MANHOLE SLAB BASE (10 FOOT) 1.000

0.000

604-30010  
 

1.000

EACH

4,200.00000 4,200.001.000

0.00

0340 MANHOLE SLAB BASE (15 FOOT) 2.000

0.000

604-30015  
 

2.000

EACH

5,000.00000 10,000.002.000

0.00

0345 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 832.700

0.000

606-00301  
 

5,814.000

LF  

11.00000 9,159.70832.700

0.00
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PCN: 13228-BID    ESTIMATE RUN 01/28/2004

PROJECT: NH 0403-041                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *GUARDRAIL TYPE 7 (STYLE CA) 3,309.500

0.000

606-00710  
 

3,665.000

LF  

38.00000 125,761.003,309.500

0.00

0355 *GUARDRAIL TYPE 7 (STYLE CA)(CONCRETE GLARE 
SCREEN)(SPECIAL) 

3,112.700

0.000

606-00717  
 

3,411.000

LF  

46.00000 143,184.203,112.700

0.00

0360 *GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 0.000

0.000

606-00741  
 

2,524.000

LF  

72.00000 0.000.000

0.00

0365 *END ANCHORAGE TYPE 3D 1.000

0.000

606-01340  
 

4.000

EACH

400.00000 400.001.000

0.00

0370 *TRANSITION TYPE 3G 4.000

0.000

606-01370  
 

10.000

EACH

810.00000 3,240.004.000

0.00

0375 *TRANSITION TYPE 3H 1.000

0.000

606-01380  
 

3.000

EACH

410.00000 410.001.000

0.00

0380 *END ANCHORAGE (FLARED) 4.000

0.000

606-02005  
 

11.000

EACH

1,260.00000 5,040.004.000

0.00

0385 FENCE (PLASTIC) 0.000

0.000

607-11525  
 

0.000

LF  

5.00000 0.000.000

0.00

0390 *CONCRETE SIDEWALK 289.900

0.000

608-00000  
 

292.000

SY  

35.00000 10,146.50289.900

0.00

0395 *CONCRETE CURB RAMP 39.300

0.000

608-00010  
 

53.000

SY  

53.00000 2,082.9039.300

0.00

0400 *CURB AND GUTTER TYPE 2 (SECTION II-B) 859.400

0.000

609-21020  
 

859.000

LF  

13.00000 11,172.20859.400

0.00
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PCN: 13228-BID    ESTIMATE RUN 01/28/2004

PROJECT: NH 0403-041                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *GUTTER TYPE 2 (4 FOOT) 150.600

0.000

609-24004  
 

151.000

LF  

20.00000 3,012.00150.600

0.00

0410 *GUTTER TYPE 2 (6 FOOT) 7.000

0.000

609-24006  
 

7.000

LF  

22.00000 154.007.000

0.00

0415 *CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

153.000

LF  

31.00000 0.000.000

0.00

0420 DELINEATOR (TYPE II) (BARRIER) 0.000

0.000

612-00022  
 

60.000

EACH

16.00000 0.000.000

0.00

0425 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

117.000

EACH

24.00000 0.000.000

0.00

0430 *DELINEATOR (FLEXIBLE) (TYPE II) 0.000

0.000

612-00042  
 

4.000

EACH

26.00000 0.000.000

0.00

0435 *6 INCH ELECTRICAL CONDUIT 130.000

0.000

613-00600  
 

130.000

LF  

200.00000 26,000.00130.000

0.00

0440 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 918.800

0.000

613-01200  
 

919.000

LF  

22.00000 20,213.60918.800

0.00

0445 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,508.000

0.000

613-01300  
 

1,508.000

LF  

25.00000 37,700.001,508.000

0.00

0450 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000

0.000

613-70400  
 

4.000

EACH

650.00000 2,600.004.000

0.00

0455 *SIGN PANEL (CLASS I) 288.750

0.000

614-00011  
 

642.000

SF  

18.00000 5,197.50288.750

0.00
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PCN: 13228-BID    ESTIMATE RUN

PROJECT: NH 0403-041                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0455 MATERIAL ALLOWANCE SIGN PANEL CL 1 385.250

0.000SF  

7.00000 2,696.75385.250

0.00

0460 *SIGN PANEL (CLASS III) 32.000

0.000

614-00013  
 

106.000

SF  

23.00000 736.0032.000

0.00

0460 MATERIAL ALLOWANCE SIGN PANEL CL III 74.000

0.000SF  

11.80000 873.2074.000

0.00

0465 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

44.000

LF  

16.00000 0.000.000

0.00

0465 MATERIAL ALLOWANCE STEEL SIGN POST (U-2) 44.000

0.000LF  

1.05000 46.2044.000

0.00

0470 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 0.000

0.000

614-00220  
 

38.000

LF  

23.00000 0.000.000

0.00

0475 *STEEL SIGN POST (S 3X5.7) 0.000

0.000

614-00357  
 

0.000

LF  

33.00000 0.000.000

0.00

0475 MATERIAL ALLOWANCE STEEL SIGN POST (S 3X5.7) 130.000

0.000LF  

12.65000 1,644.50130.000

0.00

0480 *STEEL SIGN POST (W 6X15) 0.000

0.000

614-00615  
 

30.000

LF  

41.00000 0.000.000

0.00

0480 MATERIAL ALLOWANCE STEEL SIGN POST (W 6 X 15) 29.900

0.000LF  

17.50000 523.2529.900

0.00

0485 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 322.000

0.000

614-01552  
 

680.000

LF  

29.00000 9,338.00322.000

0.00
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PCN: 13228-BID    ESTIMATE RUN

PROJECT: NH 0403-041                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0485 MATERIAL ALLOWANCE STEEL SIGN POST (2.5") 
ROUND)(SLIPBASE)

362.000

0.000LF  

11.34000 4,105.08362.000

0.00

0490 *CONCRETE FOOTING (TYPE 2) 0.000

0.000

614-03002  
 

2.000

EACH

1,300.00000 0.000.000

0.00

0490 MATERIAL ALLOWANCE CONCRETE FOOTING (TYPE 2) 2.000

0.000EACH

175.00000 350.002.000

0.00

0495 *PEDESTRIAN SIGNAL FACE (16) 8.000

0.000

614-70117  
 

8.000

EACH

650.00000 5,200.008.000

0.00

0495 MATERIAL ALLOWANCE PED SIG FACE (16) 0.000

0.000EACH

310.00000 0.000.000

0.00

0500 *TRAFFIC SIGNAL FACE (12-12-12) 14.000

0.000

614-70336  
 

14.000

EACH

1,200.00000 16,800.0014.000

0.00

0500 MATERIAL ALLOWANCE TRAFF SIG FACE (12-12-12) 2.000

-2.000EACH

580.00000 0.000.000

-1,160.00

0505 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000

0.000

614-70560  
 

4.000

EACH

2,200.00000 8,800.004.000

0.00

0505 MATERIAL ALLOWANCE TRAFF SIG FACE (12-12-12-12-12) 0.000

0.000EACH

940.00000 0.000.000

0.00

0510 *INTERSECTION DETECTION SYSTEM (CAMERA) 3.600

0.400

614-72886  
 

4.000

EACH

9,700.00000 38,800.004.000

3,880.00

0510 MATERIAL ALLOWANCE INTERSECTION DETCT STYSTEM (CAMERA) 0.400

-0.400EACH

4,250.00000 0.000.000

-1,700.00
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PCN: 13228-BID    ESTIMATE RUN 01/28/2004

PROJECT: NH 0403-041                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 *RUMBLE STRIP (GRINDING) 0.000

0.000

614-80387  
 

9,035.000

LF  

1.60000 0.000.000

0.00

0520 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000

0.000

614-81010  
 

4.000

EACH

24,000.00000 96,000.004.000

0.00

0520 MATERIAL ALLOWANCE TRAFFIC SIGNAL-LIGHT POLE STEEL (1 
MAST)

0.000

0.000EACH

10,213.83000 0.000.000

0.00

0525 *CONTROLLER (TYPE 170E) 0.900

0.100

614-86245  
 

1.000

EACH

29,000.00000 29,000.001.000

2,900.00

0525 MATERIAL ALLOWANCE CTRLER (TYPE 170E) 0.100

-0.100EACH

7,450.00000 0.000.000

-745.00

0530 24 INCH TRASH GUARD 0.000

0.000

616-30024  
 

1.000

EACH

880.00000 0.000.000

0.00

0535 *DETOUR PAVEMENT 12,656.700

0.000

621-00450  
 

10,665.000

SY  

22.00000 278,447.4012,656.700

0.00

0540 *CONSTRUCTION SURVEYING 0.790

0.000

625-00000  
 

1.000

L S 

80,000.00000 63,200.000.790

0.00

0545 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

500,000.00000 500,000.001.000

0.00

0550 PUBLIC INFORMATION SERVICES 0.750

0.000

626-01000  
 

1.000

L S 

17,000.00000 12,750.000.750

0.00

0555 *PAVEMENT MARKING PAINT 1,248.230

0.000

627-00001  
 

1,933.000

GAL 

36.00000 44,936.281,248.230

0.00
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PCN: 13228-BID    ESTIMATE RUN 01/28/2004

PROJECT: NH 0403-041                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 *EPOXY PAVEMENT MARKING 235.040

0.000

627-00005  
 

516.000

GAL 

72.00000 16,922.88235.040

0.00

0565 SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

7.000

EACH

260.00000 0.000.000

0.00

0570 SURVEY MONUMENT (TYPE 6) 0.000

0.000

629-01006  
 

9.000

EACH

470.00000 0.000.000

0.00

0575 *FLAGGING 9,401.000

0.000

630-00000  
 

10,711.000

HOUR

21.00000 197,421.009,401.000

0.00

0580 *TRAFFIC CONTROL INSPECTION 252.000

0.000

630-00007  
 

264.000

DAY 

100.00000 25,200.00252.000

0.00

0585 *TRAFFIC CONTROL MANAGEMENT 258.000

0.000

630-00012  
 

308.000

DAY 

360.00000 92,880.00258.000

0.00

0590 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.600

0.000

630-80336  
 

4.000

EACH

260.00000 936.003.600

0.00

0595 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 31.500

0.000

630-80341  
 

37.000

EACH

52.00000 1,638.0031.500

0.00

0600 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.400

0.000

630-80342  
 

63.000

EACH

110.00000 5,544.0050.400

0.00

0605 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.600

0.000

630-80343  
 

4.000

EACH

140.00000 504.003.600

0.00

0610 *PORTABLE MESSAGE SIGN PANEL 1.800

0.000

630-80355  
 

2.000

EACH

10,000.00000 18,000.001.800

0.00
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PCN: 13228-BID    ESTIMATE RUN 01/28/2004

PROJECT: NH 0403-041                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0615 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

0.900

0.000

630-80357  
 

1.000

EACH

1,100.00000 990.000.900

0.00

0620 *DRUM CHANNELIZING DEVICE 207.900

0.000

630-80360  
 

231.000

EACH

52.00000 10,810.80207.900

0.00

0625 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

0.000

EACH

65.00000 0.000.000

0.00

0630 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

0.000

630-80364  
 

0.000

EACH

78.00000 0.000.000

0.00

0635 CONCRETE BARRIER (TEMPORARY) 5,355.000

0.000

630-80370  
 

5,950.000

LF  

19.00000 101,745.005,355.000

0.00

0640 *TRAFFIC CONE 90.000

0.000

630-80380  
 

100.000

EACH

16.00000 1,440.0090.000

0.00

0645 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.000

0.000

630-85006  
 

0.000

EACH

6,000.00000 0.000.000

0.00

0650 *TRAFFIC SIGNAL (TEMPORARY) 0.000

0.000

630-86810  
 

0.000

EACH

36,000.00000 0.000.000

0.00

0655 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0660 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0665 F/A OJT PILOT 0.000

0.000

700-70022  
 

2,901.600

F A 

1.00000 0.000.000

0.00
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PCN: 13228-BID    ESTIMATE RUN 01/28/2004

PROJECT: NH 0403-041                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0670 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

36,726.560

F A 

1.00000 0.000.000

0.00

0675 F/A FUEL COST ADJUSTMENTS 5,726.920

0.000

700-70034  
 

12,673.070

F A 

1.00000 5,726.925,726.920

0.00

0680 F/A POTHOLING NON-DESTRUCTIVE 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0685 FORCED ACCOUNTS TIMBER REIMBURSEMENT 4,830.740

0.000

700-70036  
 

4,830.740

F A 

1.00000 4,830.744,830.740

0.00

0690 F/A GUARDRAIL SPECIAL CONCRETE BARRIER FINISH 0.000

0.000

700-70570  
 

373.200

F A 

1.00000 0.000.000

0.00

1095 GEOTEXTILE (SEPARATOR) (CL A) ADDITION OF GEOTEXTILE 
(SEPARATOR)(CLASS A) MCR ITEM 1

2,351.700

0.000

420-00130  
 

2,352.000

SY  

2.40000 5,644.082,351.700

0.00

1105 6 IN PIPE UNDERDRAIN ADDITION OF 6" PERFORATED PIPE 
UNDERDRAIN - MCR ITEM 1

2,823.900

0.000

605-83560  
 

2,824.000

LF  

12.37000 34,931.642,823.900

0.00

1120 ADDED ITEM (DOLLAR)/ HBP MIX DESIGN CHANGE PER 2002 
CONSTRUCTION BULLETIN #14

7,024.060

0.000

900-00006  
 

7,024.060

DOL 

1.00000 7,024.067,024.060

0.00

1125 EMERG POTHOLE REP WINTER POTHOLE REPAIR 83.910

0.000

403-00800  
 

83.910

TON 

129.00000 10,824.3983.910

0.00

1135 ABC (CL 6) CHANGE ABC CL 6 PAY UNIT FROM TN TO CY 12,273.490

0.000

304-06007  
 

12,400.000

CY  

30.53000 374,709.6512,273.490

0.00

1140 BORROW (CIP) 5,164.300

0.000

203-00210  
 

5,181.000

CY  

13.80000 71,267.345,164.300

0.00
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PCN: 13228-BID    ESTIMATE RUN 01/28/2004

PROJECT: NH 0403-041                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1145 GEOTEXTILE (REINFORCEMENT) REPAIR UNSTABLE SUBGRADE 2,733.200

0.000

420-00300  
 

2,733.000

SY  

3.10000 8,472.922,733.200

0.00

1150 BARRICADE (TY 3 F-B) ADD PAY ITEM FOR BARRICADE TYPE 3
F-B

0.000

0.000

614-80312  
 

1.000

EACH

2,200.00000 0.000.000

0.00

1160 ADDED ITEM (DOLLAR)/ CO 18 - MCR 8 / TRUNCATED DOME 
PAVERS

0.000

0.000

900-00006  
 

2,251.500

DOL 

1.00000 0.000.000

0.00

CAT 5,561,242.35126,138.286,776,140.78CURRENT AMT0200 $ $ $

CAT NO0280 DENVER WATER BOARD SIPHON 

0695 *102 INCH CORRUGATED STEEL PIPE 91.000

0.000

603-10970  
 

91.000

LF  

87.00000 7,917.0091.000

0.00

0700 *84 INCH STEEL SIPHON PIPE (INSTALL ONLY) 130.000

0.000

616-22843  
 

130.000

LF  

620.00000 80,600.00130.000

0.00

1110 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES SIPHON 1A -26.000

0.000

900-00005  
 

-13.000

DAY 

2,000.00000 -52,000.00-26.000

0.00

CAT 36,517.000.0062,517.00CURRENT AMT0280 $ $ $

CAT NO0281 DENVER WATER BOARD SIPHON PIPE 

0705 *84 INCH STEEL SIPHON PIPE (FURNISH ONLY) 130.000

0.000

616-22845  
 

130.000

LF  

1,030.00000 133,900.00130.000

0.00

CAT 133,900.000.00133,900.00CURRENT AMT0281 $ $ $

CAT NO0300 STRUCTURE E-13-V 

0710 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

15,000.00000 15,000.001.000

0.00

0715 STRUCTURE EXCAVATION 106.000

0.000

206-00000  
 

106.000

CY  

6.40000 678.40106.000

0.00
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PCN: 13228-BID    ESTIMATE RUN 01/28/2004

PROJECT: NH 0403-041                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:18

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-13-V 

0720 STRUCTURE BACKFILL (CLASS 1) 315.000

0.000

206-00100  
 

353.000

CY  

12.00000 3,780.00315.000

0.00

0725 WATERSTOP (6 INCH) 114.600

0.000

518-00106  
 

115.000

LF  

9.60000 1,100.16114.600

0.00

0725 MATERIAL ALLOWANCE WATERSTOP (6") 0.000

0.000LF  

1.30000 0.000.000

0.00

0725 MATERIAL ALLOWANCE WATERSTOP (6") 20.400

-20.400LF  

1.30000 0.000.000

-26.52

0730 CONCRETE CLASS B (BOX CULVERT) 60.000

0.000

601-01030  
 

60.000

CY  

450.00000 27,000.0060.000

0.00

0735 CONCRETE CLASS D (BOX CULVERT) 121.000

0.000

601-03030  
 

121.000

CY  

400.00000 48,400.00121.000

0.00

0740 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

0.000

SY  

2.00000 0.000.000

0.00

0745 REINFORCING STEEL 16,500.000

0.000

602-00000  
 

16,500.000

LB  

0.50000 8,250.0016,500.000

0.00

0745 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000LB  

0.21800 0.000.000

0.00

0750 REINFORCING STEEL (EPOXY COATED) 13,700.000

0.000

602-00020  
 

13,700.000

LB  

0.60000 8,220.0013,700.000

0.00

0750 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY COATED) 0.000

0.000LB  

0.29500 0.000.000

0.00
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PCN: 13228-BID    ESTIMATE RUN 01/28/2004

PROJECT: NH 0403-041                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:18

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-13-V 

0755 GEOCOMPOSITE DRAIN WITH PIPE 50.700

0.000

605-83002  
 

51.000

SY  

41.00000 2,078.7050.700

0.00

0755 MATERIAL ALLOWANCE GEOCOMPOSITE DRAIN W/PIPE 0.000

0.000SY  

5.58000 0.000.000

0.00

0755 MATERIAL ALLOWANCE GEOCOMPOSITE DRAIN W/PIPE 14.299

-14.299SY  

6.45000 0.000.000

-92.23

1115 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT FOR LINE ITEM 
0735 - MCR ITEM 1

-371.680

0.000

900-00006  
 

0.000

DOL 

1.00000 -371.68-371.680

0.00

1155 ADDED ITEM (DOLLAR)/ MCR LINE ITEM 7 - FRASER CBC 
REPAIRS

0.000

0.000

900-00006  
 

5,847.740

DOL 

1.00000 0.000.000

0.00

CAT 114,135.58-118.75120,827.14CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE E-13-D 

0760 STRUCTURE EXCAVATION 995.000

0.000

206-00000  
 

995.000

CY  

6.40000 6,368.00995.000

0.00

0765 STRUCTURE BACKFILL (CLASS 1) 300.000

0.000

206-00100  
 

300.000

CY  

12.00000 3,600.00300.000

0.00

0770 WATERPROOFING (MEMBRANE) 236.600

0.000

515-00120  
 

237.000

SY  

21.00000 4,968.60236.600

0.00

0770 MATERIAL ALLOWANCE WATERPROOFING MEMBRANE 3.399

-3.399SY  

4.92500 0.000.000

-16.74

0775 DAMPPROOFING (ASPHALT) 199.200

0.000

516-00000  
 

199.000

SY  

21.00000 4,183.20199.200

0.00
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PCN: 13228-BID    ESTIMATE RUN 01/28/2004

PROJECT: NH 0403-041                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:18

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-13-D 

0780 WATERSTOP (6 INCH) 55.150

0.000

518-00106  
 

55.000

LF  

9.60000 529.4455.150

0.00

0780 MATERIAL ALLOWANCE WATERSTOP (6") 9.846

-9.846LF  

1.30000 0.000.000

-12.80

0785 CONCRETE CLASS D (BOX CULVERT) 335.000

0.000

601-03030  
 

335.000

CY  

400.00000 134,000.00335.000

0.00

0790 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

610.000

SY  

2.00000 0.000.000

0.00

0795 REINFORCING STEEL 33,020.000

0.000

602-00000  
 

33,020.000

LB  

0.50000 16,510.0033,020.000

0.00

0800 REINFORCING STEEL (EPOXY COATED) 36,925.000

0.000

602-00020  
 

36,925.000

LB  

0.60000 22,155.0036,925.000

0.00

0805 GEOCOMPOSITE DRAIN WITH PIPE 180.300

0.000

605-83002  
 

180.000

SY  

41.00000 7,392.30180.300

0.00

0805 MATERIAL ALLOWANCE GEOCOMPOSITE DRAIN W/PIPE 32.590

-32.590SY  

7.00000 0.000.000

-228.13

0810 SUBSURFACE DRAIN OUTLET 0.000

0.000

605-84000  
 

0.000

LF  

87.00000 0.000.000

0.00

CAT 199,706.54-257.67200,917.00CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE E-13-BD 

0815 STRUCTURE EXCAVATION 1,058.000

0.000

206-00000  
 

1,058.000

CY  

6.40000 6,771.201,058.000

0.00
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PCN: 13228-BID    ESTIMATE RUN 01/28/2004

PROJECT: NH 0403-041                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:18

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE E-13-BD 

0820 STRUCTURE BACKFILL (CLASS 1) 2,250.000

0.000

206-00100  
 

2,250.000

CY  

12.00000 27,000.002,250.000

0.00

0825 *MECHANICAL REINFORCEMENT OF SOIL 1,220.000

0.000

206-00360  
 

1,220.000

CY  

7.00000 8,540.001,220.000

0.00

0830 *BLOCK FACING 3,703.000

0.000

504-04410  
 

4,111.000

SF  

11.50000 42,584.503,703.000

0.00

0835 *PIPE RAILING 0.000

0.000

514-00000  
 

424.000

LF  

180.00000 0.000.000

0.00

0840 *CONCRETE CLASS B (WALL) 20.000

0.000

601-01050  
 

20.000

CY  

330.00000 6,600.0020.000

0.00

0845 CONCRETE CLASS D (WALL) 156.000

0.000

601-03050  
 

156.000

CY  

320.00000 49,920.00156.000

0.00

0850 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

0.000

SY  

2.00000 0.000.000

0.00

0855 REINFORCING STEEL 150.000

0.000

602-00000  
 

150.000

LB  

0.50000 75.00150.000

0.00

0860 REINFORCING STEEL (EPOXY COATED) 8,190.000

0.000

602-00020  
 

8,190.000

LB  

0.60000 4,914.008,190.000

0.00

1100 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT FOR LINE ITEM 
0840

-528.000

0.000

900-00006  
 

-528.000

DOL 

1.00000 -528.00-528.000

0.00

CAT 145,876.700.00226,888.70CURRENT AMT0302 $ $ $
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PCN: 13228-BID    ESTIMATE RUN 01/28/2004

PROJECT: NH 0403-041                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:18

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE E-13-BE 

0865 STRUCTURE EXCAVATION 5,605.700

0.000

206-00000  
 

5,606.000

CY  

6.40000 35,876.485,605.700

0.00

0870 STRUCTURE BACKFILL (CLASS 1) 7,455.700

0.000

206-00100  
 

7,456.000

CY  

12.00000 89,468.407,455.700

0.00

0875 *MECHANICAL REINFORCEMENT OF SOIL 4,720.000

0.000

206-00360  
 

4,720.000

CY  

7.00000 33,040.004,720.000

0.00

0880 *BLOCK FACING 6,882.800

0.000

504-04410  
 

7,133.000

SF  

11.50000 79,152.206,882.800

0.00

0885 *CONCRETE CLASS B (WALL) 17.430

0.000

601-01050  
 

17.400

CY  

330.00000 5,751.9017.430

0.00

0890 CONCRETE CLASS D (WALL) 35.000

0.000

601-03050  
 

35.000

CY  

320.00000 11,200.0035.000

0.00

0895 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

0.000

SY  

2.00000 0.000.000

0.00

0900 REINFORCING STEEL 329.500

0.000

602-00000  
 

330.000

LB  

0.50000 164.75329.500

0.00

0905 REINFORCING STEEL (EPOXY COATED) 4,340.000

0.000

602-00020  
 

4,340.000

LB  

0.60000 2,604.004,340.000

0.00

CAT 257,257.730.00260,130.90CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE E-13-BA 

0910 STRUCTURE EXCAVATION 5,286.400

0.000

206-00000  
 

5,286.000

CY  

6.40000 33,832.965,286.400

0.00
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PCN: 13228-BID    ESTIMATE RUN 01/28/2004

PROJECT: NH 0403-041                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:18

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE E-13-BA 

0915 STRUCTURE BACKFILL (CLASS 1) 7,799.300

0.000

206-00100  
 

7,799.000

CY  

12.00000 93,591.607,799.300

0.00

0920 *MECHANICAL REINFORCEMENT OF SOIL 4,724.100

0.000

206-00360  
 

4,724.000

CY  

7.00000 33,068.704,724.100

0.00

0925 *BLOCK FACING 7,401.200

0.000

504-04410  
 

7,311.000

SF  

11.50000 85,113.807,401.200

0.00

0930 *CONCRETE CLASS B (WALL) 16.700

0.000

601-01050  
 

16.700

CY  

330.00000 5,511.0016.700

0.00

0935 CONCRETE CLASS D (WALL) 33.000

0.000

601-03050  
 

33.000

CY  

320.00000 10,560.0033.000

0.00

0940 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

0.000

SY  

2.00000 0.000.000

0.00

0945 REINFORCING STEEL 416.200

0.000

602-00000  
 

416.000

LB  

0.50000 208.10416.200

0.00

0950 REINFORCING STEEL (EPOXY COATED) 4,080.000

0.000

602-00020  
 

4,080.000

LB  

0.60000 2,448.004,080.000

0.00

CAT 264,334.160.00263,289.90CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURE E-13-BB 

0955 STRUCTURE EXCAVATION 13,871.300

0.000

206-00000  
 

13,871.000

CY  

6.40000 88,776.3213,871.300

0.00

0960 STRUCTURE BACKFILL (CLASS 1) 18,258.300

0.000

206-00100  
 

18,258.000

CY  

12.00000 219,099.6018,258.300

0.00
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PCN: 13228-BID    ESTIMATE RUN 01/28/2004

PROJECT: NH 0403-041                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:18

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE E-13-BB 

0965 *MECHANICAL REINFORCEMENT OF SOIL 11,743.700

0.000

206-00360  
 

11,744.000

CY  

7.00000 82,205.9011,743.700

0.00

0970 *BLOCK FACING 19,001.700

0.000

504-04410  
 

19,112.000

SF  

11.50000 218,519.5519,001.700

0.00

0975 *CONCRETE CLASS B (WALL) 49.300

0.000

601-01050  
 

49.300

CY  

330.00000 16,269.0049.300

0.00

0980 CONCRETE CLASS D (WALL) 97.000

0.000

601-03050  
 

97.000

CY  

320.00000 31,040.0097.000

0.00

0985 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

0.000

SY  

2.00000 0.000.000

0.00

0990 REINFORCING STEEL 589.600

0.000

602-00000  
 

600.000

LB  

0.50000 294.80589.600

0.00

0995 REINFORCING STEEL (EPOXY COATED) 12,040.000

0.000

602-00020  
 

12,040.000

LB  

0.60000 7,224.0012,040.000

0.00

CAT 663,429.170.00664,699.40CURRENT AMT0305 $ $ $

CAT NO0306 STRUCTURE E-13-BC 

1000 STRUCTURE EXCAVATION 10,080.000

0.000

206-00000  
 

10,080.000

CY  

6.40000 64,512.0010,080.000

0.00

1005 STRUCTURE BACKFILL (CLASS 1) 20,270.000

0.000

206-00100  
 

20,270.000

CY  

12.00000 243,240.0020,270.000

0.00

1010 *MECHANICAL REINFORCEMENT OF SOIL 11,740.000

0.000

206-00360  
 

11,740.000

CY  

7.00000 82,180.0011,740.000

0.00



CONTID: C13228         COLORADO DEPARTMENT OF TRANSPORTATION Page 26

PCN: 13228-BID    ESTIMATE RUN 01/28/2004

PROJECT: NH 0403-041                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:18

CUMULATIVE
AMOUNT

CAT NO0306 STRUCTURE E-13-BC 

1015 *BLOCK FACING 18,685.100

0.000

504-04410  
 

19,093.000

SF  

11.50000 214,878.6518,685.100

0.00

1020 *CONCRETE CLASS B (WALL) 48.000

0.000

601-01050  
 

48.000

CY  

330.00000 15,840.0048.000

0.00

1025 CONCRETE CLASS D (WALL) 73.000

0.000

601-03050  
 

73.000

CY  

320.00000 23,360.0073.000

0.00

1030 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

0.000

SY  

2.00000 0.000.000

0.00

1035 REINFORCING STEEL 960.000

0.000

602-00000  
 

960.000

LB  

0.50000 480.00960.000

0.00

1040 REINFORCING STEEL (EPOXY COATED) 9,100.000

0.000

602-00020  
 

9,100.000

LB  

0.60000 5,460.009,100.000

0.00

1130 ADDED ITEM (DOLLAR)/ BEST BLOCK PAYMENT CLAIM -13,705.520

0.000

900-00006  
 

0.000

DOL 

1.00000 -13,705.52-13,705.520

0.00

CAT 636,245.130.00654,641.50CURRENT AMT0306 $ $ $

CAT NO0307 STRUCTURE E-13-BF 

1045 STRUCTURE EXCAVATION 184.300

0.000

206-00000  
 

184.000

CY  

6.40000 1,179.52184.300

0.00

1050 STRUCTURE BACKFILL (CLASS 1) 200.000

0.000

206-00100  
 

200.000

CY  

12.00000 2,400.00200.000

0.00

1055 *PIPE RAILING 0.000

0.000

514-00000  
 

118.000

LF  

180.00000 0.000.000

0.00
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PCN: 13228-BID    ESTIMATE RUN 01/28/2004

PROJECT: NH 0403-041                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:18

CUMULATIVE
AMOUNT

CAT NO0307 STRUCTURE E-13-BF 

1060 *CONCRETE CLASS B (WALL) 57.000

0.000

601-01050  
 

57.000

CY  

330.00000 18,810.0057.000

0.00

1065 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

0.000

SY  

2.00000 0.000.000

0.00

1070 REINFORCING STEEL (EPOXY COATED) 3,800.000

0.000

602-00020  
 

3,800.000

LB  

0.60000 2,280.003,800.000

0.00

1075 GEOCOMPOSITE DRAIN WITH PIPE 9.700

0.000

605-83002  
 

10.000

SY  

41.00000 397.709.700

0.00

1075 MATERIAL ALLOWANCE GEOCOMPOSITE DRAIN W/PIPR 1.300

-1.300SY  

11.05000 0.000.000

-14.36

CAT 25,067.22-14.3646,317.60CURRENT AMT0307 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1080 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

53,000.00000 53,000.001.000

0.00

1085 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

27,000.00000 27,000.001.000

0.00

1090 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,730.00000 2,730.001.000

0.00

CAT 82,730.000.0082,730.00CURRENT AMT0400 $ $ $

$ 8,120,441.58125,747.50$9,492,999.92$CURRENT AMTPROJECT TOTAL


